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TO: BSCC Chair and Members DATE:  November 13, 2014 

 

SUBJECT: Assembly Bill 900 Phase II Jail Construction AGENDA ITEM:     E

 Financing Program Siskiyou County Time Extension.  

 Requesting Approval. 

 

       ACTION:           X 

RESOURCE   INFORMATION:  

PERSON: Michael Scott  

 michael.scott@bscc.ca.gov 

 

Summary: 
 

This agenda item informs the Board of State and Community Corrections of Siskiyou County’s status in 

meeting the project establishment requirement in the Assembly Bill (AB) 900 Phase II Request for 

Application – Construction or Expansion of County Jails.  The County is asking for a six month delay 

to secure additional funding to accommodate project changes.    

  

Background: 
 

AB 900 (Chapter 7, Statutes of 2007) provided for $1.22 billion in lease-revenue bond financing for the 

construction of county jail facilities, with the funding authority divided into two phases.  The Corrections 

Standards Authority (CSA) Board conditionally awarded Phase I funding to counties beginning in May 

2008.  Phase II funding was awarded to counties beginning in March 2012. 
 

On October 7, 2011 CSA released the AB 900 Phase II Request for Applications – Construction or 

Expansion of County Jails, as approved by the CSA Board.  The Request for Applications identified a 

series of specific project milestone requirements.  Funded counties are required to meet these milestones, 

showing the progress of their construction project in the planning stages and leading up to actual 

construction.  These required project milestones, along with a project schedule submitted with each 

application, allow for a project’s progress to be tracked by BSCC staff, and subsequent reporting of the 

projects’ status to the BSCC Board.  In the case of a county’s project not meeting the schedule or required 

milestones, it allows the Board to review that county’s award status and take action as may be deemed 

appropriate. 
 

Siskiyou County received a partial conditional award for AB 900 Phase II financing at the  

September 2012 BSCC meeting.  At the subsequent November BSCC meeting, the Board approved the 

County’s amended application.  At the January 2013 BSCC Meeting, the Board approved the County’s 

request to delay project establishment until October 2014.   

 

Siskiyou County is requesting that project establishment be delayed based on the County’s determination 

that it will be more cost-effective to secure additional funding for the project as originally proposed and 

scoped than to try to adjust the project scope in order to fit it within the partial award. 

 

See Attachment A for Siskiyou County’s request for an extension time of six months to meet this 

requirement. 
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Recommendation/Action Needed: 
 

Staff recommends the BSCC take the following action: 

 

1. Approve the request from Siskiyou County for a time extension of six months to comply with 

the project establishment. 

 

 

Attachments: 

 

A. Siskiyou County AB 900 Extension Request Letter   
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


